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ESTIMATE RUN 11/23/2010

ESTIMATE SUMMARY 11:16:48

CONTID: C17691         ESTIMATE NO: 0004 PROG 2005

PCN: 17691-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 SIGNAL POLE REPLACEMENT PERCENT TIME:

PROJECT NO: STAR400-249                   

R4 SIGNAL POLE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 11/09/2010 DATE TIME STARTED 04/11/2010

6309 MONARCH PARK PLACE SUITE 200 DATE LET 03/11/2010 DATE WORK BEGAN

 DATE AWARDED 03/16/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/06/2010 DATE ACCEPTED

LONGMONT CO80503     303-530-4212 DATE NOTICE TO PROCEED 04/11/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 97,788.30 PARTICIPATING $ $ 7,471.78

AWARD PROJECT AMT: 70,059.48 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -124.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.00

WORK DAYS

WORK DAYS

43.05%

55,687.13

7,471.78

7,471.78

7,346.79

$

$

$

$

42,101.17

0.00

42,101.17

11,100.00

53,201.17

-1,050.89

0.00

52,150.28

0.00

AMOUNT DUE 52,150.28 7,346.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,346.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4

11.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20
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PCN: 17691-BID    ESTIMATE RUN 11/23/2010

PROJECT: STAR400-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 19.000

0.000

202-00200  
 

19.000

SY  

20.00000 380.0019.000

0.00

0010 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.500

0.000

202-00828  
 

1.000

L S 

3,932.00000 1,966.000.500

0.00

0015 POTHOLING 6.000

0.000

203-01597  
 

8.000

HOUR

94.00000 564.006.000

0.00

0020 EROSION LOG (12 INCH) 42.000

0.000

208-00002  
 

42.000

LF  

5.16000 216.7242.000

0.00

0025 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

219.00000 438.002.000

0.00

0030 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

4.000

HOUR

27.22000 0.000.000

0.00

0035 RESET LUMINAIRE 1.000

0.000

210-00760  
 

2.000

EACH

73.00000 73.001.000

0.00

0040 RESET SIGN PANEL 2.000

0.000

210-00815  
 

2.000

EACH

84.00000 168.002.000

0.00

0045 RESET PEDESTRIAN SIGNAL HEAD 2.000

0.000

210-00865  
 

2.000

EACH

114.00000 228.002.000

0.00

0050 RESET FIRE PREEMPTION UNIT AND TIMER 0.000

0.000

210-00866  
 

1.000

EACH

187.00000 0.000.000

0.00

0055 RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

210-00890  
 

2.000

EACH

492.00000 492.001.000

0.00
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PCN: 17691-BID    ESTIMATE RUN 11/23/2010

PROJECT: STAR400-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (36 INCH) 19.000

19.000

503-00036  
 

38.000

LF  

261.50000 9,937.0038.000

4,968.50

0065 *CONCRETE SIDEWALK 12.000

0.000

608-00000  
 

19.000

SY  

55.00000 660.0012.000

0.00

0070 2 INCH ELECTRICAL CONDUIT (PLASTIC) 12.000

0.000

613-01200  
 

40.000

LF  

6.73000 80.7612.000

0.00

0075 3 INCH ELECTRICAL CONDUIT (PLASTIC) 24.000

0.000

613-01300  
 

80.000

LF  

9.65000 231.6024.000

0.00

0080 WIRING 0.500

0.000

613-10000  
 

1.000

L S 

2,213.00000 1,106.500.500

0.00

0085 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000

0.000

614-70150  
 

2.000

EACH

484.00000 0.000.000

0.00

0090 TRAFFIC SIGNAL FACE (12-12-12) 3.000

0.000

614-70336  
 

6.000

EACH

573.00000 1,719.003.000

0.00

0095 TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

2.000

EACH

1,012.00000 0.000.000

0.00

0100 PEDESTRIAN PUSH BUTTON 2.000

0.000

614-72860  
 

4.000

EACH

201.00000 402.002.000

0.00

0105 *BARRICADE (TYPE 3 M-A) 0.000

0.000

614-80321  
 

4.000

EACH

11.00000 0.000.000

0.00

0110 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST  ARM) 1.000

0.000

614-81130  
 

1.000

EACH

12,917.00000 12,917.001.000

0.00
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PCN: 17691-BID    ESTIMATE RUN 11/23/2010

PROJECT: STAR400-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST  ARM) 0.000

0.000

614-81150  
 

1.000

EACH

17,177.00000 0.000.000

0.00

0115 MATERIAL ALLOWANCE 50' MAST ARM W/LUMINAIRE ARM 1.000

0.000EACH

11,100.00000 11,100.001.000

0.00

0120 *MOBILIZATION 0.513

0.341

626-00000  
 

1.000

L S 

7,341.00000 6,269.210.854

2,503.28

0125 *FLAGGING 131.750

0.000

630-00000  
 

320.000

HOUR

5.50000 724.63131.750

0.00

0130 *TRAFFIC CONTROL INSPECTION 88.000

0.000

630-00007  
 

88.000

DAY 

33.00000 2,904.0088.000

0.00

0135 *TRAFFIC CONTROL MANAGEMENT 12.000

0.000

630-00012  
 

20.000

DAY 

11.00000 132.0012.000

0.00

0140 *UNIFORMED TRAFFIC CONTROL COORDINATION 0.000

0.000

630-00015  
 

8.000

HOUR

16.50000 0.000.000

0.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.500

0.000

630-80341  
 

23.000

EACH

5.50000 63.2511.500

0.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 3.000

0.000

630-80342  
 

8.000

EACH

5.50000 16.503.000

0.00

0155 *DRUM CHANNELIZING DEVICE 4.000

0.000

630-80360  
 

25.000

EACH

22.00000 88.004.000

0.00

0160 *TRAFFIC CONE 40.000

0.000

630-80380  
 

80.000

EACH

2.20000 88.0040.000

0.00
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PCN: 17691-BID    ESTIMATE RUN 11/23/2010

PROJECT: STAR400-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0170 F/A PARTNERING 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0175 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0180 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

150.000

F A 

1.00000 0.000.000

0.00

0185 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0190 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

3,000.000

F A 

1.00000 0.000.000

0.00

CAT 52,965.177,471.7897,552.30CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

236.00000 236.001.000

0.00

CAT 236.000.00236.00CURRENT AMT0400 $ $ $

$ 53,201.177,471.78$97,788.30$CURRENT AMTPROJECT TOTAL


